

**THE RELATIONSHIP BETWEEN PROJECT MANAGEMENT  
ASSETS AND PROJECT MANAGENT PERFORMANCE  
OUTCOME IN GOVERNMENT AND NON-GOVERNMENT  
ORGANIZATIONS IN BATTICALOA DISTRICT**

**MANOKARAN THARSHAYINI**



FCM1877

Project Report  
Library - EUSL

**DEPARTMENT OF MANAGEMENT  
FACULTY OF COMMERCE AND MANAGEMENT  
EASTERN UNIVERSITY, SRI LANKA**

2017

## Abstract

Project management assets is the resources of the organization and that divided into two parts, one is the tangible assets and intangible assets. Project management assets, mainly consider project management communities of the practices, project social capital, project management offices, tacit project management knowledge, mentoring, project management templates, project management methodologies, project job shadowing, software, computer hardware, database and printed project management materials. The project management assets can have valuable, rare and inimitable characteristics. Project performance outcome is related to the project success, and project performance outcome is linked to the project level performance.

An empirical knowledge gap was observed and identified by reviewing the existing literature in project management assets with the project performance outcome regarding the current study. There is a different point of view looking the project performance outcome. Hence, this study carried out with three main objectives, such as to examine the valuable, rare and inimitable characteristics of the project management assets, to assess the level of project management performance outcome, to examine the relationship between characteristics project management assets and project management performance outcome of Government and Non-Government Organizations in Batticaloa district. This study was conducted by collecting primary data from 115 project managers and project team members of selected Government and Non-Government Organizations in Batticaloa. This study mainly used univariate and correlation analyses.

The result revealed that valuable, inimitable characteristics and project level performance are higher level, but the rare is at low level in the Government and Non-Government Organizations. The findings also revealed that valuable and inimitable characteristics medium and weak positive relationships with project level performance respectively. At the same time characteristic has medium negative relationship with project level performance. In the overall finding of this study, there is the weak negative relationship between the PM assets characteristics and project performance outcome.

*Keywords: project management assets, Resource Based View, Key Performance Indicator, project management, Project performance outcome*

# Table of the Contents

	Page No
Acknowledgement.....	i
Abstract.....	ii
Table of Contents.....	iii
List of Tables.....	viii
List of Figures.....	x
List of Abbreviation.....	xi
<b>Chapter -1 Introduction.....</b>	<b>1-7</b>
1.1 Background of the Study.....	1
1.2 Problem Statement / Research Gap.....	3
1.3 Research Questions.....	4
1.4 Research Objectives.....	4
1.5 Significance of the Study.....	4
1.6 Scope of the Study.....	5
1.7 Organization of the Chapters.....	5
1.8 Chapter Summary.....	7
<b>Chapter – 2 Literature Review.....</b>	<b>8 - 16</b>
2.1 Introduction.....	8
2.2 Project Management Assets.....	8
2.2.1 Characteristics of Project Management Assets.....	9
2.2.2 Theory of Characteristics of Project Management Assets.....	11
2.2.2.1 Resources Based View.....	11
2.3 Project Management Performance Outcome.....	12
2.4 The Relationship between Project Management Assets and Project Management Performance Outcome.....	14

2.4.1 The Relationship between Valuable and Project Level Performance...	15
2.4.2 The Relationship between Rare and Project Level Performance.....	15
2.4.3 The Relationship between Inimitable and Project Level Performance..	16
2.5 Formulation of the Conceptual Model.....	16
2.6 Chapter Summary.....	16
<b>Chapter – 3 Conceptualization and Operationalization.....</b>	<b>17 – 22</b>
3.1 Introduction.....	17
3.2 Conceptualization.....	17
3.3 Conceptual Framework.....	17
3.4 Definition of Key Concepts.....	18
3.4.1 Project Management Assets.....	18
3.4.2 Dimensions of Project Management Assets.....	19
3.4.3 Project Management Performance Outcome.....	19
3.4.3.1 Dimension of Project Management Performance Outcome.....	20
3.5 Operationalization.....	20
3.6 Theoretical Support for Conceptual Model: RBV.....	22
3.7 Chapter Summary.....	22
<b>Chapter – 4 Research Methodology.....</b>	<b>23 – 31</b>
4.1 Introduction.....	23
4.2 Research Philosophy.....	23
4.3 Research Approach.....	24
4.4 Research Strategy.....	24
4.5 Type of Study.....	24
4.6 Time Horizon.....	24
4.7 Sample Size, Methods and Framework.....	25
4.8 Methods of Data Collection.....	25

4.8.1 Questionnaires Design.....	26
4.9 Measures.....	27
4.9.1 Valuable.....	27
4.9.2 Rare.....	27
4.9.3 Inimitable.....	27
4.9.4 Project Level Performance.....	28
4.10 Methods of Data Analysis and Data Evaluation.....	28
4.10.1 Reliability Analysis.....	28
4.10.1.1 Decision Criteria for Reliability Analysis.....	29
4.10.2 Decision Rule for Objectives One and Two: Univariate Analysis..	29
4.10.3 Decision Rule for Objective Three: The Correlation Analysis.....	30
4.10.3.1 Test Hypothesis through Correlation Analysis.....	30
4.11 Chapter Summary.....	31
<b>Chapter – 5 Data Presentation and Analysis.....</b>	<b>32 – 47</b>
5.1 Introduction.....	32
5.2 Reliability Analysis.....	32
5.3 Sample Profile.....	33
5.3.1 The Sample Organizations Distribution.....	33
5.3.2 Gender Distribution.....	34
5.3.3 Civil Status Distribution.....	34
5.3.4 Age Distribution.....	35
5.3.5 Educational Level Distribution.....	35
5.3.6 Age of the Organization Distribution.....	36
5.3.7 Job Position Distribution.....	36
5.3.8 Categories of the Organizations.....	37
5.3.9 Categories of the NGOs.....	37

6.5.3 Relationship between the Rare and Project Level Performance.....	56
6.5.4 Relationship between the Inimitable and Project Level Performance...	56
6.6 Discussion of the Finding with Theory.....	57
6.7 Chapter Summary.....	57
<b>Chapter – 7 Conclusion.....</b>	<b>58 – 61</b>
7.1 Introduction.....	58
7.2 Conclusion.....	58
7.3 Implication of the Study.....	59
7.4 Recommendation of this Study.....	60
7.5 Limitation of the Study.....	61
7.6 Directions for Future Research.....	61
<b>References.....</b>	<b>62</b>
<b>Appendix: - Questionnaire.....</b>	<b>67</b>